Rpt-ID: RCPESPRJ Georgia Date: 03/05/2014
User: krender Department of Transportation Page 1 of 5
Estimate Summary By Project

Contract ID: B14229-12-000-0 Estimate Number: 0023 Pay Period: 02/01/2014
to 02/28/2014

Contract Location: Time Allowed: 762  Days
SR 100 Elapsed Calender Days: 701 Days
Percent Time: 91.99
District: 3 Area: 06
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 02/17/2012
P. O. DRAWER 970 Date Awarded: 03/02/2012
Date Contract Executed: 03/23/2012
Date Notice to Proceed: 03/30/2012
MARIETTA GA 30061-0970 Date Work Began: 04/11/2012
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 04/30/2014

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $5,375,939.05 Counties:
Original Contract Amount $4,906,172.40 Heard
Funds Available $564,975.68
Percent Complete 89.49%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
343420-.01000 $5,375,939.05 $4,906,172.40 $564,975.68 89.49% $2,968.32

Chief Engineer



Rpt-ID: RCPESPRJ

User: krender

Contract ID: B14229-12-000-0

Georgia Date: 03/05/2014
Department of Transportation Page 2 of 5
Estimate Summary By Project
Estimate Number: 0023 Pay Period: 02/01/2014

to 02/28/2014

Project Number:

Federal State Project Number:

343420-.01000

SR 100 - 2.197 MI BRIDGE REPLACEMENT

BRST0-2797-00(004)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date This Estimate

$3,848,770.63 $3,846,395.97 $2,374.66

$962,192.74 $961,599.08 $593.66

$4,810,963.37 $4,807,995.05 $2,968.32

$0.00 $0.00 $0.00

$4,810,963.37 $4,807,995.05 $2,968.32

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$4,810,963.37 $4,807,995.05

$2,968.32

Total Payable:



Rpt-ID: RCPESPRJ

User: krender

Georgia

Department of Transportation

Estimate Summary By Project

Contract ID: B14229-12-000-0 Estimate Number:

0023

Date: 03/05/2014
Page 3 of 5

Pay Period: 02/01/2014
to 02/28/2014

Project Number 343420-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0030 318-3000 AGGR SURF CRS TN 500.000 20.100
17.470 18.350
38.450 $320.57 $671.72
0035 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 1,000.000 3,359.550
72.000 .000
3,359.550 $.00 $241,887.60
0040 402-3103 RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYTN 2,686.000 3,301.140
L BITUM MATL & H LIME 67.150 .000
3,301.140 $.00 $221,671.55
0050 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 2,485.000 2,747.280
L & H LIME 59.780 .000
2,747.280 $.00 $164,232.40
0055 413-1000 BITUM TACK COAT GL 2,728.000 5,491.000
2.690 .000
5,491.000 $.00 $14,770.79
0060 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 500.000 622.222
3.420 .000
622.222 $.00 $2,128.00
0090 621-4022 CONCRETE SIDE BARRIER, TYPE 2B LF 75.000 173.000
444 160 .000
173.000 $.00 $76,839.68
0110 641-5001 GUARDRAIL ANCHORAGE, TP 1 EA 4.000 5.000
636.000 .000
5.000 $.00 $3,180.00
Category Amount: $320.57 $725,381.74



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14229-12-000-0 Estimate Number: 0023

Date: 03/05/2014

Page 4 of 5

Pay Period: 02/01/2014
to 02/28/2014

Project Number 343420-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0145 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 6.000 8.000
96.730 .000
8.000 $.00 $773.84
0220 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN Sy 102.000 200.000
35.500 .000
200.000 $.00 $7,100.00
Category Amount: $0.00 $7,873.84
Category Number: 0040 TEMPORARY EROSION CONTROL
0315 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 14,250.000 4,585.000
0.750 1,381.000
5,966.000 $1,035.75 $4,474.50
0335 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 8.000 10.000
837.050 .000
10.000 $.00 $8,370.50
0350 167-1500 WATER QUALITY INSPECTIONS MO 18.000 20.000
100.000 1.000
21.000 $100.00 $2,100.00
0355 171-0030 TEMPORARY SILT FENCE, TYPE C LF 28,500.000 15,169.688
2.800 540.000
15,709.688 $1,512.00 $43,987.13
Category Amount: $2,647.75 $58,932.13
Category Number: (0070 BRIDGE #2
0540 520-1147 PILING IN PLACE, STEEL H, HP 14 X 73 LF 680.000 754.640
61.980 .000
754.640 $.00 $46,772.59
Category Amount: $0.00 $46,772.59



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14229-12-000-0 Estimate Number: 0023

Date: 03/05/2014
Page 5 of 5

Pay Period: 02/01/2014
to 02/28/2014

Project Number 343420-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0080 WATER RELOCATION
0600 600-0001 FLOWABLE FILL CcY 33.000 45.067
152.000 .000
45.067 $.00 $6,850.18
Category Amount: $0.00 $6,850.18
Category Number: (0010 ROADWAY
9050 150-0002 TRAFFIC CONTROL, NON-REFUNDABLE DEDUC EA .000 1.000
-1000.000 .000
1.000 $.00 ($1,000.00)
Category Amount: $0.00 $-1,000.00

Project Total Amount:

$2,968.32

$4,810,963.37



